

Creating Space in JIRA for the project

SE-PES1UG24CS228/lab1/Oj xSElab2 - List - Jira xExplain PDF Summary xFUNCTIONAL REQUIREMEN x+Ask Gemini

khasimig.atlassian.net/jira/software/projects/SE/list?ql=project%20%3D%20SE%20ORDER%20BY%20cf%5B10019%5D%20ASC

AppsGovt. of KARNATAK...Citizenshipwww.youtube.comTransportationVerify your identityLATEST COMEDY BY...All Bookmarks

← Back to templates

Name your space

Required fields are marked with an asterisk *

Name *

mockhttpserver

How your space is managed *

Team-managed

Access *

Limited

Key *

MOC

Step 1 of 3Next

Team-managed space

mockhttpserver

ListBoardTimelineCalendarBacklogDevelopmentMore

TO DO

MOC-2

IN PROGRESS

MOC-3

DONE

MOC-4

Jira

Search

+ Create

See plans

3+

Settings

Profile

For you

Recent

Starred

Apps

Plans

Spaces

Recent

mockhttpserver

SElab2

My Software Team

More spaces

Recommended

Collect IT requests

Try

Filters

Dashboards

Teams

Spaces

mockhttpserver

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search ba...Filter

MOC Sprint 1

Add dates

0 work items

000

Start sprint

Plan your sprint

Drag work items from the **Backlog** section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

Add one or multiple work items by typing, pasting, or generating from an image.

Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog

0 work items

000

Create sprint

CREATING EPICS AND USER STORIES AND ASSIGNING USER STORIES TO EPICS.

Spaces

mockhttpserver

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search ba...

K

Filter

Backlog

(6 work items)

0

0

0

Create sprint

Create a whiteboard to plan your work

Try

...

X

MOC-5

Parse OpenApi Specification

OPENAPI Specific...

To Do

MOC-4

Upload OpenApi Specification

OPENAPI Specific...

To Do

MOC-6

Generate Mock Endpoints

Dynamic Mock Api...

To Do

MOC-7

Generate Random JSON Responses

Dynamic Mock Api...

To Do

MOC-8

Validate Incoming Requests

Mock Api configur...

To Do

MOC-9

Configure Response Latency

Mock Api configur...

To Do

+ Create

SETTING PRIORITIES AND STORY POINTS TO THE USER STORIES.

Create a whiteboard to plan your work

Try

...

X

MOC-5

Parse OpenApi Specification

OPENAPI ...

To Do

3

MOC-4

Upload OpenApi Specification

OPENAPI ...

To Do

5

MOC-6

Generate Mock Endpoints

Dynamic ...

To Do

8

MOC-7

Generate Random JSON Responses

Dynamic ...

To Do

8

MOC-8

Validate Incoming Requests

Mock Api ...

To Do

5

MOC-9

Configure Response Latency



Mock Api ...

To Do



3

+ Create

BIRNDOWN CHART OF SPRINT 1:



BURNDOWN CHART OF SPRINT 02:



REFLECTION QUESTIONS.

1. Did your estimations reflect actual effort?

Yes, the story point estimations were mostly aligned with the actual effort required. Minor differences occurred due to the complexity and uncertainty of some tasks.

2. Was the backlog well-prioritized?

Yes, the backlog was prioritized based on importance and user impact. High-priority user stories were selected first for the sprint.

3. How did the simulated sprint align with your plan?

The simulated sprint mostly followed the planned schedule and tasks. The user stories were gradually moved from To Do to In Progress and then to Done.

4. What insights did the burndown chart give about team capacity?

The burndown chart showed how quickly the team was completing the planned work. It helped us understand our progress and whether the team could complete the assigned work within the sprint.